College-Wide Signage Action Plan FY2008; FY 2009; FY 2010
October 11, 2007; 10:00-11:00 a.m.
Team:  Shari Olson, Bob Gooden, Clinton Castle, Julie Fenning
Three-Year Plan
	Phases
	EGF
	TRF
	PROPOSED

ACTIVITIES 
	PERSON/S RESPONSIBLE
	BUDGET
	TIMELINE

	1) Phase One – 

	
	600-700 Wing 
	New Signage
	Clinton 
	Capital Bonding Workforce Bonding Budget – Workforce Center
Welding/Electronics Initiative

General Budget
	FY2008

	2) Phase Two - 
	New signs for new or remodeled areas


	300, 400, 500 Areas
	Renumber all rooms during Bonding project 

New signs for new or remodeled areas

Replace Signage


	Bob
Clinton
	Capital Bonding Budget
$????

General R&R Budget $8000
	FY2009

	3) Phase Three -
	Any signs not replaced in Phase Two
	100 & 200 Areas
	Replace Signage


	Bob 
Clinton
	General R&R Budget
EGF - $????

TRF - $6000
	FY2010


*** Airport site and Swenson House will be addressed at the end of this 3 year plan, depending on future usage.
